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ESTIMATE RUN 12/05/2016

ESTIMATE SUMMARY 10:36:16

CONTID: C19108         ESTIMATE NO: 0016 PROG 2005

PCN: 19108-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Passing Lanes on Trout Creek Pass PERCENT TIME:

PROJECT NO: NH0242-054                    

US 24 - PASSING LANES ON TROUT CREEK PASS

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,832,005.89 PARTICIPATING $ $ 27,746.61

AWARD PROJECT AMT: 6,609,175.27 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.83

WORK DAYS

WORK DAYS

100.00%

-0.09

27,746.61

27,746.61

27,746.61

$

$

$

$

6,832,005.98

0.00

6,832,005.98

0.00

6,832,005.98

-99,137.63

0.00

6,732,868.35

0.00

AMOUNT DUE 6,732,868.35 27,746.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,746.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.0 TIME ALLOW: 240

ORIG TIME ALLOW: 230

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/13/2015

07/13/2015

10/10/2016

10/10/2016

12/05/2016

04/09/2015

05/04/2015

06/08/2015

07/13/2015
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

41,149.401.000

0.00

1.000

L S 

41,149.40000

0010 Removal of Headwall 7.000

0.000

202-00015  
 

3,186.057.000

0.00

7.000

EACH

455.15000

0015 Removal of Pipe 14.000

0.000

202-00035  
 

1,193.7814.000

0.00

14.000

LF  

85.27000

0020 Removal of Delineator 60.000

0.000

202-00090  
 

828.0060.000

0.00

60.000

EACH

13.80000

0025 Removal of Wall 65.000

0.000

202-00155  
 

1,697.8065.000

0.00

65.000

LF  

26.12000

0030 *Removal of Asphalt Mat 4,064.000

0.000

202-00220  
 

11,135.364,064.000

0.00

4,064.000

SY  

2.74000

0035 *Removal of Asphalt Mat (Planing) 21,511.000

0.000

202-00240  
 

48,614.8621,511.000

0.00

21,511.000

SY  

2.26000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

1.84000

0045 Removal of Ground Sign 34.000

0.000

202-00810  
 

1,173.0034.000

0.00

34.000

EACH

34.50000

0050 *Removal of Fence 10,055.000

0.000

202-01000  
 

11,261.6010,055.000

0.00

10,055.000

LF  

1.12000

0055 *Removal of Guardrail Type 3 763.000

0.000

202-01130  
 

3,189.34763.000

0.00

763.000

LF  

4.18000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 5.000

0.000

202-01300  
 

779.105.000

0.00

5.000

EACH

155.82000

0065 Plug Culvert 3.000

0.000

202-04001  
 

5,148.363.000

0.00

3.000

EACH

1,716.12000

0070 *Sawing Asphalt Material (10 Inch) 14,114.000

0.000

202-05030  
 

32,462.2014,114.000

0.00

14,114.000

LF  

2.30000

0075 *Unclassified Excavation (Complete In Place) 39,238.000

0.000

203-00010  
 

414,745.6639,238.000

0.00

39,238.000

CY  

10.57000

0080 Muck Excavation 27.000

0.000

203-00100  
 

291.8727.000

0.00

27.000

CY  

10.81000

0085 *Rock Excavation 107,700.000

0.000

203-00400  
 

1,711,353.00107,700.000

0.00

107,700.000

CY  

15.89000

0090 Proof Rolling 15.000

0.000

203-01100  
 

1,824.7515.000

0.00

15.000

HOUR

121.65000

0095 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

92.26000

0100 Blading 26.000

0.000

203-01500  
 

5,176.6026.000

0.00

26.000

HOUR

199.10000

0105 Hydraulic Excavator 46.500

0.000

203-01565  
 

6,192.8746.500

0.00

46.500

HOUR

133.18000

0110 Combination Loader 45.500

0.000

203-01594  
 

5,414.9645.500

0.00

45.500

HOUR

119.01000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Potholing 6.000

0.000

203-01597  
 

874.866.000

0.00

6.000

HOUR

145.81000

0120 Laborer 57.000

0.000

203-02330  
 

2,591.2257.000

0.00

57.000

HOUR

45.46000

0125 Structure Excavation 122.000

0.000

206-00000  
 

2,095.96122.000

0.00

122.000

CY  

17.18000

0130 Topsoil 3,980.000

0.000

207-00205  
 

30,486.803,980.000

0.00

3,980.000

CY  

7.66000

0135 Stockpile Topsoil 3,980.000

0.000

207-00210  
 

39,203.003,980.000

0.00

3,980.000

CY  

9.85000

0140 *Erosion Log Type 1 (12 Inch) 723.000

0.000

208-00002  
 

4,027.11723.000

0.00

723.000

LF  

5.57000

0145 *Erosion Log Type 2 (18 Inch) 3,072.000

0.000

208-00009  
 

17,786.883,072.000

0.00

3,072.000

LF  

5.79000

0145 MATERIAL ALLOWANCE Erosion Log (20") 0.000

0.000

0.000.000

0.00LF  

2.30000

0150 Rock Check Dam 3.000

0.000

208-00041  
 

1,173.183.000

0.00

3.000

EACH

391.06000

0155 Concrete Washout Structure 4.000

0.000

208-00045  
 

3,143.124.000

0.00

4.000

EACH

785.78000

0160 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

5,615.724.000

0.00

4.000

EACH

1,403.93000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Removal and Disposal of Sediment (Labor) 57.750

0.000

208-00103  
 

2,625.3257.750

0.00

57.750

HOUR

45.46000

0170 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

506.355.000

0.00

5.000

HOUR

101.27000

0175 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

557.164.000

0.00

4.000

HOUR

139.29000

0180 Erosion Control Supervisor 242.000

0.000

208-00206  
 

28,814.94242.000

0.00

242.000

DAY 

119.07000

0185 *Reset Gate 4.000

0.000

210-01011  
 

2,893.804.000

0.00

4.000

EACH

723.45000

0190 *Rock Reinforcement (Dowels) 540.000

0.000

211-01111  
 

42,071.40540.000

0.00

540.000

LF  

77.91000

0195 *Seeding (Native) 8.000

0.000

212-00006  
 

5,876.648.000

0.00

8.000

ACRE

734.58000

0200 *Soil Conditioning 8.000

0.000

212-00032  
 

24,753.128.000

0.00

8.000

ACRE

3,094.14000

0205 *Mulching (Weed Free) 5.600

0.000

213-00003  
 

3,802.015.600

0.00

5.600

ACRE

678.93000

0210 *Mulch Tackifier 2,610.000

0.000

213-00061  
 

6,838.202,610.000

0.00

2,610.000

LB  

2.62000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

14,776.000

0.000

216-00201  
 

32,654.9614,776.000

0.00

14,776.000

SY  

2.21000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Wildlife Biologist 24.250

0.000

240-00000  
 

2,159.2224.250

0.00

24.250

HOUR

89.04000

0225 Removal of Nests 10.000

0.000

240-00010  
 

454.6010.000

0.00

10.000

HOUR

45.46000

0230 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

0.000

TON 

15.44000

0235 Aggregate Base Course (Class 6) 8,243.890

138.410

304-06000  
 

178,626.818,382.300

2,949.52

8,382.300

TON 

21.31000

0240 Aggregate Base Course (Special) 1,270.490

2.000

304-09014  
 

25,080.781,272.490

39.42

1,272.490

TON 

19.71000

0245 Hot Mix Asphalt (Patching) (Asphalt) 7.000

0.000

403-00720  
 

1,168.657.000

0.00

7.000

TON 

166.95000

0250 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 11,076.740

0.000

403-34721  
 

1,202,047.8211,076.740

0.00

11,076.740

TON 

108.52000

0255 *Emulsified Asphalt (Slow-Setting) 1,560.000

0.000

411-10255  
 

7,815.601,560.000

0.00

1,560.000

GAL 

5.01000

0260 Geotextile (Drainage) (Class 1) 625.000

0.000

420-00112  
 

2,762.50625.000

0.00

625.000

SY  

4.42000

0265 Riprap (9 Inch) 39.000

0.000

506-00209  
 

1,333.8039.000

0.00

39.000

CY  

34.20000

0270 Riprap (12 Inch) 25.000

0.000

506-00212  
 

855.0025.000

0.00

25.000

CY  

34.20000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 24 Inch Reinforced Concrete Pipe 44.000

0.000

603-01240  
 

4,857.6044.000

0.00

44.000

LF  

110.40000

0280 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2,452.882.000

0.00

2.000

EACH

1,226.44000

0285 24 Inch Corrugated Steel Pipe 80.000

0.000

603-10240  
 

7,462.4080.000

0.00

80.000

LF  

93.28000

0290 30 Inch Corrugated Steel Pipe 48.000

0.000

603-10300  
 

7,004.1648.000

0.00

48.000

LF  

145.92000

0295 36 Inch Corrugated Steel Pipe 141.000

0.000

603-10360  
 

16,867.83141.000

0.00

141.000

LF  

119.63000

0300 42 Inch Corrugated Steel Pipe 30.000

0.000

603-10420  
 

4,201.5030.000

0.00

30.000

LF  

140.05000

0305 24 Inch Steel End Section 4.000

0.000

603-30024  
 

1,732.564.000

0.00

4.000

EACH

433.14000

0310 30 Inch Steel End Section 3.000

0.000

603-30030  
 

2,251.263.000

0.00

3.000

EACH

750.42000

0315 36 Inch Steel End Section 4.000

0.000

603-30036  
 

3,643.764.000

0.00

4.000

EACH

910.94000

0320 42 Inch Steel End Section 1.000

0.000

603-30042  
 

1,547.151.000

0.00

1.000

EACH

1,547.15000

0325 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,404.231.000

0.00

1.000

EACH

4,404.23000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

23.93000

0335 *End Anchorage Type 3B 4.000

0.000

606-01320  
 

2,671.204.000

0.00

4.000

EACH

667.80000

0340 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

779.10000

0345 *Transition Type 3J 1.000

0.000

606-01385  
 

1,113.001.000

0.00

1.000

EACH

1,113.00000

0350 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

1,113.001.000

0.00

1.000

EACH

1,113.00000

0355 *End Anchorage (Flared) 6.000

0.000

606-02005  
 

13,356.006.000

0.00

6.000

EACH

2,226.00000

0360 *End Post 17.000

0.000

607-00005  
 

4,257.3117.000

0.00

17.000

EACH

250.43000

0365 *Corner and Line Brace Post 61.000

0.000

607-00010  
 

23,762.5561.000

0.00

61.000

EACH

389.55000

0370 *Fence Barbed Wire with Metal Posts (Special) 10,128.000

0.000

607-01010  
 

28,763.5210,128.000

0.00

10,128.000

LF  

2.84000

0375 Fence (Plastic) 1,195.000

0.000

607-11525  
 

2,473.651,195.000

0.00

1,195.000

LF  

2.07000

0380 *Mesh Anchor 122.000

0.000

607-55040  
 

45,896.40122.000

0.00

122.000

EACH

376.20000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Wire Mesh 60,037.000

0.000

607-55100  
 

114,070.3060,037.000

0.00

60,037.000

SF  

1.90000

0390 *Delineator (Type I) 87.000

0.000

612-00001  
 

2,034.0687.000

0.00

87.000

EACH

23.38000

0395 *Delineator (Type III) 33.000

0.000

612-00003  
 

3,232.3533.000

0.00

33.000

EACH

97.95000

0400 *Sign Panel (Class I) 119.000

0.000

614-00011  
 

1,855.21119.000

0.00

119.000

SF  

15.59000

0405 *Sign Panel (Class II) 160.200

0.000

614-00012  
 

3,032.59160.200

0.00

160.200

SF  

18.93000

0410 *Steel Sign Post (U-2) 40.000

0.000

614-00200  
 

445.2040.000

0.00

40.000

LF  

11.13000

0415 *Steel Sign Support (2-Inch Round)(Post) 174.000

0.000

614-01512  
 

1,936.62174.000

0.00

174.000

LF  

11.13000

0420 *Steel Sign Support (2-Inch Round)(Socket) 13.000

0.000

614-01522  
 

1,085.2413.000

0.00

13.000

EACH

83.48000

0425 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 202.000

0.000

614-01575  
 

3,149.18202.000

0.00

202.000

LF  

15.59000

0430 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 15.000

0.000

614-01578  
 

3,255.6015.000

0.00

15.000

EACH

217.04000

0435 *Rumble Strip 9,760.000

0.000

614-80385  
 

2,537.609,760.000

0.00

9,760.000

LF  

0.26000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 36 Inch Drainage Pipe (Class 7) 78.000

0.000

624-27036  
 

26,487.2478.000

0.00

78.000

LF  

339.58000

0445 *Construction Surveying 1.000

0.000

625-00000  
 

150,450.541.000

0.00

1.000

L S 

150,450.54000

0450 *Mobilization 1.000

0.000

626-00000  
 

654,563.381.000

0.00

1.000

L S 

654,563.38000

0455 Public Information Services 1.000

0.000

626-01000  
 

8,894.601.000

0.00

1.000

L S 

8,894.60000

0460 *Pavement Marking Paint 547.480

0.000

627-00001  
 

29,569.39547.480

0.00

547.480

GAL 

54.01000

0465 *Epoxy Pavement Marking 117.000

0.000

627-00005  
 

10,939.50117.000

0.00

117.000

GAL 

93.50000

0470 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

261.000

0.000

627-30324  
 

4,867.65261.000

0.00

261.000

SF  

18.65000

0475 *Flagging 6,626.500

0.000

630-00000  
 

147,505.896,626.500

0.00

6,626.500

HOUR

22.26000

0480 Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

0.000

HOUR

38.96000

0485 *Traffic Control Inspection 138.000

0.000

630-00007  
 

19,199.94138.000

0.00

138.000

DAY 

139.13000

0490 *Traffic Control Management 245.000

0.000

630-00012  
 

162,248.80245.000

0.00

245.000

DAY 

662.24000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

1,558.204.000

0.00

4.000

EACH

389.55000

0500 *Construction Traffic Sign (Panel Size A) 35.000

0.000

630-80341  
 

779.1035.000

0.00

35.000

EACH

22.26000

0505 *Construction Traffic Sign (Panel Size B) 73.000

0.000

630-80342  
 

2,437.4773.000

0.00

73.000

EACH

33.39000

0510 *Construction Traffic Sign (Special) 50.000

0.000

630-80344  
 

668.0050.000

0.00

50.000

SF  

13.36000

0515 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

24,486.004.000

0.00

4.000

EACH

6,121.50000

0520 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

556.50000

0525 Drum Channelizing Device 165.000

0.000

630-80360  
 

1,836.45165.000

0.00

165.000

EACH

11.13000

0530 Concrete Barrier (Temporary) 531.000

0.000

630-80370  
 

23,310.90531.000

0.00

531.000

LF  

43.90000

0535 *Traffic Cone 105.000

0.000

630-80380  
 

117.60105.000

0.00

105.000

EACH

1.12000

0540 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

6,121.501.000

0.00

1.000

L S 

6,121.50000

0545 *Impact Attenuator (Temporary) 4.000

0.000

630-85011  
 

2,226.004.000

0.00

4.000

DAY 

556.50000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0555 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0560 F/A Asphalt Pavement Incentive 0.000

24,757.670

700-70012  
 

24,757.6724,757.670

24,757.67

24,757.670

F A 

1.00000

0565 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Roadway Smoothness Incentive 15,832.460

0.000

700-70018  
 

15,832.4615,832.460

0.00

15,832.460

F A 

1.00000

0575 F/A Asphalt Cement Cost Adjustment 12,837.350

0.000

700-70019  
 

12,837.3512,837.350

0.00

12,837.350

F A 

1.00000

0580 F/A On-The-Job Trainee 3,011.500

0.000

700-70021  
 

3,011.503,011.500

0.00

3,011.500

HOUR

1.00000

0585 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0590 F/A Stream Restoration 25,527.060

0.000

700-70410  
 

25,527.0625,527.060

0.00

25,527.060

F A 

1.00000

0850 Imp Atten (Temp) -4.000

0.000

630-85011  
 

-2,226.00-4.000

0.00

-4.000

DAY 

556.50000

0855 Added Item (Each)/ Impact Attenuator (Temporary) 4.000

0.000

900-00007  
 

62,100.004.000

0.00

4.000

EACH

15,525.00000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 F/A Adjust Utilities 1.000

0.000

700-70060  
 

1,412.181.000

0.00

1.000

F A 

1,412.18000

0865 Gdrail Ty 3 (6-3) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

23.93000

0870 *Guardrail Type 3 (6-3 Post Spacing) MGS, 31" 3,583.000

0.000

606-00301  
 

93,731.283,583.000

0.00

3,583.000

LF  

26.16000

0875 ABC (CL 2) Delete Pay by Ton 0.000

0.000

304-02000  
 

0.000.000

0.00

0.000

TON 

15.44000

0880 ABC (CL 2) Add Pay by CY 5,660.925

0.000

304-02005  
 

156,932.165,660.925

0.00

5,660.925

CY  

27.72200

0885 ABC (Spec) Delete Pay by Ton 0.000

0.000

304-09014  
 

0.000.000

0.00

0.000

TON 

19.71000

0890 ABC (Spec) Add Pay by CY 0.000

0.000

304-09000  
 

0.000.000

0.00

0.000

CY  

35.39616

CAT 5,976,164.8127,746.615,976,164.81CURRENT AMT0200 $ $ $

CAT NO0300 US24 217.90BL 

0595 *Removal of Concrete 0.250

0.000

202-00175  
 

47,584.070.250

0.00

0.250

L S 

190,336.28000

0600 Clean Culvert 1.000

0.000

202-04002  
 

1,625.121.000

0.00

1.000

EACH

1,625.12000

0605 Structure Excavation 57.000

0.000

206-00000  
 

979.2657.000

0.00

57.000

CY  

17.18000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0300 US24 217.90BL 

0610 Structure Backfill (Class 1) 102.000

0.000

206-00100  
 

5,769.12102.000

0.00

102.000

CY  

56.56000

0615 Filter Material (Class B) 3.000

0.000

206-00520  
 

380.913.000

0.00

3.000

CY  

126.97000

0620 Geotextile (Drainage) (Class 2) 196.000

0.000

420-00113  
 

589.96196.000

0.00

196.000

SY  

3.01000

0625 Riprap (9 Inch) 13.000

0.000

506-00209  
 

444.6013.000

0.00

13.000

CY  

34.20000

0630 Riprap (24 Inch) 183.000

0.000

506-00224  
 

6,265.92183.000

0.00

183.000

CY  

34.24000

0635 *Concrete Class D (Box Culvert) 63.000

0.000

601-03030  
 

32,114.8863.000

0.00

63.000

CY  

509.76000

0640 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

116.87000

0645 *Reinforcing Steel (Epoxy Coated) 9,979.000

0.000

602-00020  
 

14,669.139,979.000

0.00

9,979.000

LB  

1.47000

0645 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coated) 0.000

0.000

0.000.000

0.00LB  

0.76585

0650 6 Inch Perforated Pipe Underdrain 36.000

0.000

605-00060  
 

696.2436.000

0.00

36.000

LF  

19.34000

CAT 111,119.210.00111,119.21CURRENT AMT0300 $ $ $
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0301 US24 218.08BL 

0655 *Removal of Concrete 0.250

0.000

202-00175  
 

47,584.070.250

0.00

0.250

L S 

190,336.28000

0660 Clean Culvert 1.000

0.000

202-04002  
 

1,625.121.000

0.00

1.000

EACH

1,625.12000

0665 Structure Excavation 32.000

0.000

206-00000  
 

549.7632.000

0.00

32.000

CY  

17.18000

0670 Structure Backfill (Class 1) 117.000

0.000

206-00100  
 

6,617.52117.000

0.00

117.000

CY  

56.56000

0675 Filter Material (Class B) 4.000

0.000

206-00520  
 

507.884.000

0.00

4.000

CY  

126.97000

0680 Geotextile (Drainage) (Class 2) 128.000

0.000

420-00113  
 

385.28128.000

0.00

128.000

SY  

3.01000

0685 Riprap (9 Inch) 39.000

0.000

506-00209  
 

1,333.8039.000

0.00

39.000

CY  

34.20000

0690 Riprap (12 Inch) 96.000

0.000

506-00212  
 

3,283.2096.000

0.00

96.000

CY  

34.20000

0695 *Concrete Class D (Box Culvert) 66.000

0.000

601-03030  
 

33,644.1666.000

0.00

66.000

CY  

509.76000

0700 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

116.87000

0705 *Reinforcing Steel (Epoxy Coated) 9,479.000

0.000

602-00020  
 

13,934.139,479.000

0.00

9,479.000

LB  

1.47000
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PCN: 19108-BID    ESTIMATE RUN

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 US24 218.08BL 

0705 MATERIAL ALLOWANCE Reinf Steel (Epoxy) 0.000

0.000

0.000.000

0.00LB  

0.76585

0710 6 Inch Perforated Pipe Underdrain 48.000

0.000

605-00060  
 

928.3248.000

0.00

48.000

LF  

19.34000

CAT 110,393.240.00110,393.24CURRENT AMT0301 $ $ $

CAT NO0302 I-12-AA 

0715 *Removal of Concrete 0.250

0.000

202-00175  
 

47,584.070.250

0.00

0.250

L S 

190,336.28000

0720 Clean Culvert 1.000

0.000

202-04002  
 

1,625.121.000

0.00

1.000

EACH

1,625.12000

0725 Structure Excavation 176.000

0.000

206-00000  
 

3,023.68176.000

0.00

176.000

CY  

17.18000

0730 Structure Backfill (Class 1) 184.000

0.000

206-00100  
 

10,407.04184.000

0.00

184.000

CY  

56.56000

0735 Filter Material (Class B) 4.000

0.000

206-00520  
 

507.884.000

0.00

4.000

CY  

126.97000

0740 Geotextile (Drainage) (Class 2) 324.000

0.000

420-00113  
 

975.24324.000

0.00

324.000

SY  

3.01000

0745 Riprap (9 Inch) 121.000

0.000

506-00209  
 

4,138.20121.000

0.00

121.000

CY  

34.20000

0750 *Concrete Class D (Box Culvert) 228.000

0.000

601-03030  
 

116,225.28228.000

0.00

228.000

CY  

509.76000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0302 I-12-AA 

0755 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

116.87000

0760 *Reinforcing Steel (Epoxy Coated) 36,683.000

0.000

602-00020  
 

53,924.0136,683.000

0.00

36,683.000

LB  

1.47000

0760 MATERIAL ALLOWANCE Reinf Steel (Epoxy) 0.000

0.000

0.000.000

0.00LB  

0.76585

0765 *Reinforcing (Fiber Reinforced Polymer)(Surface) 27.000

0.000

602-00030  
 

46,773.9927.000

0.00

27.000

MKFT

1,732.37000

0770 6 Inch Perforated Pipe Underdrain 56.000

0.000

605-00060  
 

1,083.0456.000

0.00

56.000

LF  

19.34000

CAT 286,267.550.00286,267.55CURRENT AMT0302 $ $ $

CAT NO0303 I-13-E 

0775 *Removal of Concrete 0.250

0.000

202-00175  
 

47,584.070.250

0.00

0.250

L S 

190,336.28000

0780 Clean Culvert 1.000

0.000

202-04002  
 

1,625.121.000

0.00

1.000

EACH

1,625.12000

0785 Structure Excavation 362.000

0.000

206-00000  
 

6,219.16362.000

0.00

362.000

CY  

17.18000

0790 Structure Backfill (Class 1) 209.000

0.000

206-00100  
 

11,821.04209.000

0.00

209.000

CY  

56.56000

0795 Filter Material (Class B) 4.000

0.000

206-00520  
 

507.884.000

0.00

4.000

CY  

126.97000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0303 I-13-E 

0800 Geotextile (Drainage) (Class 2) 55.000

0.000

420-00113  
 

165.5555.000

0.00

55.000

SY  

3.01000

0805 Riprap (24 Inch) 383.000

0.000

506-00224  
 

13,113.92383.000

0.00

383.000

CY  

34.24000

0810 *Concrete Class D (Box Culvert) 175.000

0.000

601-03030  
 

89,208.00175.000

0.00

175.000

CY  

509.76000

0815 *Concrete (Patching) 44.000

0.000

601-06150  
 

5,142.2844.000

0.00

44.000

SF  

116.87000

0820 *Reinforcing Steel (Epoxy Coated) 40,373.000

0.000

602-00020  
 

59,348.3140,373.000

0.00

40,373.000

LB  

1.47000

0820 MATERIAL ALLOWANCE Reinf Steel (Epoxy) 0.000

0.000

0.000.000

0.00LB  

0.76585

0820 MATERIAL ALLOWANCE Reinf Steel (Epoxy) 0.000

0.000

0.000.000

0.00LB  

0.76585

0825 *Reinforcing (Fiber Reinforced Polymer)(Surface) 15.000

0.000

602-00030  
 

25,985.5515.000

0.00

15.000

MKFT

1,732.37000

0830 6 Inch Perforated Pipe Underdrain 81.000

0.000

605-00060  
 

1,566.5481.000

0.00

81.000

LF  

19.34000

CAT 262,287.420.00262,287.42CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0835 Field Office (Class 2) 1.000

0.000

620-00002  
 

34,018.751.000

0.00

1.000

EACH

34,018.75000
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PCN: 19108-BID    ESTIMATE RUN 12/05/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:16

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0840 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

42,420.091.000

0.00

1.000

EACH

42,420.09000

0845 Sanitary Facility 2.000

0.000

620-00020  
 

9,334.822.000

0.00

2.000

EACH

4,667.41000

CAT 85,773.660.0085,773.66CURRENT AMT0400 $ $ $

$ 6,832,005.8927,746.61$6,832,005.89$CURRENT AMTPROJECT TOTAL


